

**Plan to visit all divisional Labour offices for collecting up-to-date data and training on publicly accessible database**

Sl. No.	Tentative Date	Office Name	Program Place	Agenda
1	22/09/2019 to 24/09/2019 (Total 03 days)	<ul style="list-style-type: none"> <li>✓ Labour Office, HQ</li> <li>✓ Labour Office, Dhaka</li> <li>✓ Labour Office, Narayangong</li> <li>✓ Labour Office, Mymensingh</li> </ul>	Department of Labour, Head Quarter, Dhaka	<ul style="list-style-type: none"> <li>✓ Updating &amp; correction up-to-date data</li> <li>✓ Training on how to operate software</li> </ul>
2	29/09/ 2019 to 30/09/2019 (Total 02 days)	<ul style="list-style-type: none"> <li>✓ Labour Office, Chittagong</li> <li>✓ Labour Office, Comilla</li> </ul>	Labour Office, Chittagong	<ul style="list-style-type: none"> <li>✓ Updating &amp; correction up-to-date data</li> <li>✓ Training on how to operate software</li> </ul>
3	06/10/2019 to 07/10/2019 (Total 02 days)	<ul style="list-style-type: none"> <li>✓ Labour office, Sreemongol</li> <li>✓ Labour Office, Sylhet</li> </ul>	Labour office, Sreemongol	<ul style="list-style-type: none"> <li>✓ Updating &amp; correction up-to-date data</li> <li>✓ Training on how to operate software</li> </ul>
4	27/10/2019 to 28/10/2019 (Total 02 days)	<ul style="list-style-type: none"> <li>✓ Labour Office, Rajshahi</li> <li>✓ Labour Office, Bogra</li> <li>✓ Labour Office, Rangpur</li> <li>✓ Labour Office, Dinajpur</li> </ul>	Labour Office, Rajshahi	<ul style="list-style-type: none"> <li>✓ Updating &amp; correction up-to-date data</li> <li>✓ Training on how to operate software</li> </ul>
5	05/11/2019 to 07/11/2019 (Total 03 days)	<ul style="list-style-type: none"> <li>✓ Labour Office, Khulna</li> <li>✓ Labour Office, Kushtia</li> <li>✓ Labour Office, Faridpur</li> <li>✓ Labour Office, Borishal</li> </ul>	Labour Office, Khulna	<ul style="list-style-type: none"> <li>✓ Updating &amp; correction up-to-date data</li> <li>✓ Training on how to operate software</li> </ul>

*15-09-2019*